
MIAMI-DADE COUNTY, FLORIDA

General Obligation Bond -

Proj# Site# Stakeholder Site Description

Land

Acq

Pre-

Design Design

Con-

struc-

tion Site Comment

2005 Site Executive Summary Report

Alex MunozAssistant County Manager:

263 70309 Library Facility Renovation and Rehabilitation of the Northeast 
Branch Library

RN/AN/AN/A

269 70349 Library Renovation and Rehabilitation of the Shenandoah Branch 
Library

RGN/AN/A

272 70439 Library Facility Renovation and Rehabilitation of the Miami Springs 
Branch Library

RRYN/A

277 70464 Library Facility Renovation and Rehabilitation of the South Miami 
Branch Library

RYYN/A

Alex Munoz Site Count: 4
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MIAMI-DADE COUNTY, FLORIDA

General Obligation Bond -
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2005 Site Executive Summary Report

Alex Munoz - Not For ProfitAssistant County Manager:

256 70545 Hist Pres The initial grant of $50,000- from the Miami-Dade County 
Urban Task Force, allowed us to secure the 

2/8/06-A draft of the Grant Agreement and Exhibit 1 
documents has been sent to the Grantee for revie

RGN/AN/A

Alex Munoz - Not For Profit Site Count: 1
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General Obligation Bond -
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2005 Site Executive Summary Report

Alina T. HudakAssistant County Manager:

174 70169 GSA Downtown Government Center Buildings Fire Alarm System RRGN/A

227 70301 GSA Data Processing Center Facility Refurbishment ?RGN/A

230 70305 GSA South Dade Government Center Facility Refurbishment RRGN/A

Alina T. Hudak Site Count: 3
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MIAMI-DADE COUNTY, FLORIDA

General Obligation Bond -
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2005 Site Executive Summary Report

Carlos F. Bonzon, Ph. D, P.E.Assistant County Manager:

139.2 71704 PWD - ADA ADA Compliance Projects This site represents a corridor where ADA sidewalk 
modifications and / or repairs are needed. This m

RN/AN/AN/A

139.2 71707 PWD - ADA ADA Compliance Projects This site represents a corridor where ADA sidewalk 
modifications and / or repairs are needed. This m

RN/AN/AN/A

139.2 71708 PWD - ADA ADA Compliance Projects This site represents a corridor where ADA sidewalk 
modifications and / or repairs are needed. This m

RN/AN/AN/A

139.2 71709 PWD - ADA ADA Compliance Projects This site represents a corridor where ADA sidewalk 
modifications and / or repairs are needed. This m

RN/AN/AN/A

139.2 71712 PWD - ADA ADA Compliance Projects This site represents a corridor where ADA sidewalk 
modifications and / or repairs are needed. This m

RN/AN/AN/A

139.2 71713 PWD - ADA ADA Compliance Projects This site represents a corridor where ADA sidewalk 
modifications and / or repairs are needed. This m

RN/AN/AN/A

139.2 71714 PWD - ADA ADA Compliance Projects This site represents a corridor where ADA sidewalk 
modifications and / or repairs are needed. This m

RN/AN/AN/A

139.2 71715 PWD - ADA ADA Compliance Projects This site represents a corridor where ADA sidewalk 
modifications and / or repairs are needed. This m

RN/AN/AN/A

139.2 71730 PWD - ADA ADA Compliance Projects This site represents a corridor where ADA sidewalk 
modifications and / or repairs are needed. This m

RN/AN/AN/A

139.2 71732 PWD - ADA ADA Compliance Projects This site represents a corridor where ADA sidewalk 
modifications and / or repairs are needed. This m

RN/AN/AN/A

Carlos F. Bonzon, Ph. D, P.E. Site Count: 10
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MIAMI-DADE COUNTY, FLORIDA

General Obligation Bond -
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2005 Site Executive Summary Report

Joseph A. RuizAssistant County Manager:

1 70020 Drainage Local Drainage Improvement, repl w/ NW 134 St, 12230 
W.Golf Dr, 9100 NW 29 Ct, 3225 NW 96 St, NW 88 

Repl with NW 134 St & NW 19-20 Ave $165K, 12230 W.Golf 
Drive $165K, 9100 NW 29 Ct $165K, 3225 NW 96 

RRN/AN/A

1 70096 Drainage (JG Head Farms Phase 2) Local Drainage Improvement RRN/AN/A

2 70230 EEL EEL Acquisition Project Acquisition and protection of environmentally sensitive 
wetlands and passive park access and improve

?N/A?R

2 70249 EEL EEL Program The Miami-Rockridge Pinelands project protects the 
endangered pineland habitats through acquisition,

R???

2 70262 EEL EEL Program The Tropical Hammocks project protects the endangered 
triopical hamock habitats through acquisition,

??RR

2 70283 EEL Environmentally Endangered Lands (EEL) Program Improvements of access to the Oleta River project area and 
restored coastal wetland. 

??RN/A

Joseph A. Ruiz Site Count: 6
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2005 Site Executive Summary Report

Susanne M. TorrienteAssistant County Manager:

194 70316 Corrections Construct a New Detention Center RGGN/A

203 70397 Police Unincorporated Municipal Service Area - Emergency 
Generators For District Stations

Design phase is 98% completed and under review by GSA.  
The plans are in dry run Permitting as of 2/

RN/AYN/A

Susanne M. Torriente Site Count: 2
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2005 Site Executive Summary Report

Tony E. CrappAssistant County Manager:

217 70334 DHS Neighborhood Service Center Renovation-Culmer Modernization of 3 buildings at Culmer Neighborhood Service 
Center site.  Advertisement for Planning

GGRN/A

Tony E. Crapp Site Count: 1
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